
  Manager's Report 
                               For Council Meeting 2/27/01 

FINANCE 
Listed below are the new businesses licensed during this period: 
 
Business Name   Address   Business Type 
Estee Lauder    241 Ft Evans Rd NE #825 Retail Cosmetics 
Global First Capital   3 ½ S King St #200  Financial Consultant 
It Takes A Web Site   211 North St NE  Web Development 
National Book Warehouse #7013 241 Ft Evans Rd NE #685 Retail Bookseller 
Technology Helpers Inc  301 Hanberry Ct NE  Computer Consulting 
 
PERSONNEL 
Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the 
last report: 
 
New Hires  Position    Department  
Jackson, Lawrence Maintenance Worker   Street Maint. Facilities 
Cook, Lucas  Rec. Instructor    PR Programs, Ida Lee  
Rogers, John  Rec. Instructor    PR Programs, Ida Lee 
 
Resignations  Position    Department 
Bagshaw, Gary D. Construction Inspector  Eng. & Inspection 
Piper, David A. Custodian    Parks & Recreation 
Kable, Travis D. Airfield Maintenance Worker Airport (Regular Part-Time) 
 
PLANNING AND ZONING 
   
Current Planning Division Activity 

 
Plans accepted for review during the period February 7, 2001 – February 20, 2001 

• Kincaid, Section 11, Lots 444 & 445 – Boundary Line Adjustment   
• Courts Parking Lot Development Plan Revisions  
• Potomac Station, Section 8 Final Plat  
• Sycolin Road Improvements, Capital Improvements Project  
• Airport Commerce Park Phase 1  
• Potomac Station, Section 10 – Construction Drawings  
• Potomac Station Apartments Final development Plans  
• Route 621 Park P/F Development Plan 

 
Plans reviewed during the period February 7, 2001 – February 20, 2001 

• Kincaid, Section 11, Lots 444 & 445 – Boundary Line Adjustment   
• Exeter Hills, Section 4, Lots 10 & 11 - Deed of Boundary Line Adjustment  
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• Heritage High School P/F Development Plan  
• Edwards Landing Woods Edge Drive Final Development Plan  
• Stowers Section 2 Construction Drawing  
• Hawkins Property Sketch Plan  
• Bradfield Drive Connection Report  
• Review Fee Analysis  
• Administrative Easement Vacations (2) 

 
ZONING PERMITS ISSUED 01-121 TO 01-197 

 
New Construction Residential  
Kincaid Forest 2 SFD @ $100,000 
Potomac Station 13 SFA @ $45,000 
       8 SFD @ $105,000 
                             5 SFD @ $100,000 
Potomac Crossing 3 SFD @ $105,000 
Stowers/Evergreen Mills 9 SFD @ $100,000 
Stratford 1 SFD @ $90,000 
Tavistock Farms 1 SFD @ $105,000 
Woodlea Manor 2 SFD @ $100,000 
206 Wirt Street NW  Initial construction of new house attached to a existing garage. 

 
New Construction Commercial   
1002 Sycolin Road Addition to existing Loudoun County Warehouse/Storage Bays @ $192,000 
750 Miller Drive Leesburg Air Park Tenant Fix-up Office @ $18,000 
606 South King Street Tenant Interior James Monroe Bank @ $54,000 
950 Edwards Ferry Road Interior Alterations for Walmart @ $150,000 
 

Occupancy Permits Issued Residential 
 

Potomac Station 1 SFD 
Tavistock Farms 1 SFD 
Beauregard Estates 1 SFD 
Stratford 3 SFD 
Sycamore Hill 1 SFA 
Kincaid Forest 2 SFD 

 
Occupancy Permits Issued Commercial 
12 Fairfax St. SE Virginia Village Shopping Ctr.  
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UTILITIES 
           

Capital Projects Update 
 

 Water Treatment Plant Upgrade to 10 MGD 
 
The contractor is performing the following major operations: 

 
• Conducting H-VAC, plumbing, electrical and mechanical operations at the Filter 

Building. 
• Painting and special coating applications are in progress. 
• Equipment start-up continues. 
• Forming and placing concrete for sidewalk and other miscellaneous locations. 

 
  WTP Expansion Project Status 
   
  Dollar value complete 82% Time elapsed 110%. 
 
  The contractor continues to be approximately   90+/- days behind schedule. 
  Project substantial completion date was December 28, 2000.  No time extension has  

been agreed upon, therefore, liquidated damages are being withheld at a rate of 
$1,000.00 per day. 

 
  Hospital Tank Pumping Station 
 

• Equipment start-up operations are in progress 
• Electrical operations are in progress. 

   
  Hospital Tank Pumping Station Status 
 
  Dollar value completed 87 %  Time elapsed 107 %. 

A time extension of 48 days was granted to the contractor.  Project substantial 
completions date was January 26, 2001.  No additional time extension has been 
granted, therefore, liquidated damages are being withheld at a rate of $1,000.00 per 
day. 
 

Water Pollution Control Division 
 

a. Capital Projects  
 
  Biological Nutrient Removal Upgrade (BNR) 

 The new BNR bioreactors will be placed in service on or about March 1, 2001, which 
will significantly reduce the amount of nitrogen being discharged from the WPCF into 
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the Potomac River and Chesapeake Bay.  This is the basis of the VWQIF grant, which 
provides 50% reimbursement for the BNR project and 15% reimbursement for the BMU 
project costs. 

 
 Biosolids Management Upgrade (BMU) 

All significant concrete pours have been completed, structural steel erection is almost 
completed and masonry and silo erection is underway. 

 
Utility Lines Division 
 
 Training: 
 Held safety training covering Safety Books on General Safety Program and General Health                  

Program. 
 
 
 
 
 
 
       R. S. Noe 
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Department

Advertised

Applications Received

Prelim. Interviews Held

Final Interviews Held

Offer Extended

Offer Rejected

Offer Accepted

Engineering and Public Works

Town of Leesburg

Executive Airport

Positions Being Recruited as of February 16, 2001

PoliceFinance Utility LinesParks and RecreationP&Z
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